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OUARRA site Overview
%t ARRA Site Overview

 $1.635 billion in funding received
— CH2M HILL Plateau Remediation Company: $1,359.7 million
— Washington Closure Hanford: $253.6 million
— Other Service Contracts: $21.2 million

« $501,493,469 spent as of June 8, 2010

 Subcontracting
— CH2M HILL Plateau Remediation Company

 Awarded $471 million in subcontracts to 481 companies, including
$8.8 million to 17 Oregon subcontractors

— Washington Closure Hanford

 Awarded $70.2 million in subcontracts to 82 companies, including
$2 million to 2 Oregon subcontractors
(Scout Industries, Pendleton; Geophysical Survey, Portland)
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%FRRRA Site Overview - Jobs
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Core Functions

« Total Lives Touched 3/31/2010: 5,197
» Total FTEs for Q1 2010: 2,486

First 100 grads from HAMMER training faCiiity
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Key Progress/Accomplishments

*Through May 2010

* Removed 55 glove boxes from the Plutonium Finishing Plant (PFP)

« Initiated preparations for U Canyon deck demolition

« Completed 234 new groundwater wells

» Began construction of new pump-and-treat facilities

« Shipped 973 cubic meters of low-level/mixed low-level waste to treatment
facilities

» Retrieved 431 cubic meters of suspect transuranic waste
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Réy PI'Og ress/Accomplishments (continued)

*Through May 2010

Completed excavation of 1.7 million cubic yards for Super Cell 9 at
Environmental Restoration Disposal Facility (ERDF), began Admix layer

Nearing completion of excavation on an estimated 1.6 million cubic yards for
Super Cell 10 at ERDF

Nearing completion of demolition of 183KW Sedimentation Basin
(~300,00 sq ft)
Completed cone penetrometer installation at the 618-10 Burial Ground
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Retrieving Transuranic Waste
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Construction has
begun on 2 new
pump-and-treat
facilities, which will
guadruple the
treatment capacity
at the site from 50
million gallons per
month to more than
200 million gallons
per month
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& Expanding ERDF

Completed

mmmm Under Construction Septem b er 2009
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#® Demolishing Facilities 100K Area
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%’iﬁara‘cterizing 618-10 Burial Ground
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Key Progress/Accomplishments

' Through End of Target
Metrics Through
9/30/11
Total Facilities Demolished 22 64
* Nuclear Facilities Demolished 1 3
» Radioactive Facilities Demolished 5 18
* Industrial Facilities Demolished 16 43
Facility Square Footage Demolished 62,688 294,323
Waste Sites Remediated 19 65
Glove Boxes Removed from Plutonium Finishing Plant 55 170
Groundwater Wells Installed 234 265
Cubic Meters Solid Waste Retrieved (suspect- 431 2,500
transuranic) from Underground Storage
Cubic Meters Transuranic Waste Repackaged for 282 850
Certification for Shipment to Waste Isolation Pilot Plant
Cubic Meters Mixed, Low-Level Waste Treated 641 1,800
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Reducing Hanford’s Cleanup Footprint

Shrinking the Cleanup Footprint at Hanford
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Planning for Post-ARRA Funded Cleanup

 All ARRA work originally planned will be completed
before the end of fiscal year 2011, as scheduled

* Work efficiencies (getting work done faster and/or at a
lower cost than projected) are allowing DOE to fund
additional projects through the end of fiscal year 2012

* DOE field offices are proposing options for reducing
the Hanford Site workforce when ARRA projects are
completed
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' More Information

* http://www.hanford.gov/
* http://lwww.hanford.gov/Recovery
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